
95TH ST
HIGHWAY 287
UTE HWY
Phase 4
Construction Start
Q1 2016
HYGIENE RD
17TH AVE
PACE ST
E 17TH AVE
75TH ST
Phase 5
Construction
Start Q3 2016
HOVER ST
MOUNTAIN VIEW AVE
E MOUNTAIN VIEW AVE
85TH ST
9TH AVE
MAIN ST
E 9TH AVE
COUNTY LINE RD
Phase 2
Construction Start
Q1 2015
Phase 3
Construction Start
Q3 2015
3RD AVE PL
3RD AVE
E 3RD AVE
E HIGHWAY 119
Phase 6
Construction Start
Q1 2017
NELSON RD
KEN PRATT BLVD
E KEN PRATT BLVD
S MAIN ST
S HOVER ST
Phase 1
Construction Start
August 2014
HIGHWAY 119
PROSPECT RD
PLATEAU RD
PLATEAU RD