

Week 1, 4/29 - 5/2 Crews will move into **week 2** areas when finished in week 1 area. Potentially before 5/6

Week 1, 4/29 - 5/2 Crews will move into **week 2** areas when finished in week 1 area. Potentially before 5/6

Week 2, 5/6 - 5/9 Crews will move into **week 3** areas when finished in week 2 area

Week 2, 5/6 - 5/9 Crews will move into **week 3** areas when finished in week 2 area

Week 3, 5/13 - 5/16 Crews will move into **week 4** area when finished in week 3 area

Week 3, 5/13 - 5/16 Crews will move into **week 4** area when finished in week 3 area

Week 4, 5/20 - 5/23

HWY 66

17TH AVE

M
A
I
N
S
T

H
O
V
E
R
R
D

C
O
U
N
T
Y
L
I
N
E
R
D

3rd Ave

HWY 119

Nelson Rd

PIKE RD

